

# 33<sup>rd</sup> & Talmage Project Update

No. 27

26 September 2012

## SCHEDULE: September 26 to October 3

### Talmage Avenue

1. The final asphalt wearing course will be placed in the fall after work on 33<sup>rd</sup> Ave is complete.

### 33<sup>rd</sup> Avenue

1. The southern portion of 33<sup>rd</sup> Ave is open to traffic from Como Ave north to Veit. Traffic to and from Viking Materials, Bolger Printing and Veit will be from Como Ave.
2. The intersection of Talmage and 33<sup>rd</sup> Aves is open to traffic. Traffic to and from Midwest Editions is from Talmage Ave.
3. 33<sup>rd</sup> Ave south of Talmage is closed to traffic for street reconstruction work.
4. 33<sup>rd</sup> Ave at Hennepin Ave SE is closed for removals, utilities and pavement work. Access to Twin Cities Die Casting and Hawkins Chemical will be from Talmage Ave.
5. Hennepin Ave will remain open to traffic. Lane shifts will take place on Thursday, September 27.
6. Street paving activities have begun on 33<sup>rd</sup> Ave adjacent to Veit. Access to Veit and Bolger's northern building will be from Como Ave.

### ACTIVITIES:

1. Property owners will be contacted to ensure access during construction.

Please follow all safety directions from construction personnel.

All dates and construction activities are weather dependent.

This update is part of a series of communications to inform stakeholders about the 33<sup>rd</sup> & Talmage paving project.

FOR MORE INFORMATION CONTACT:  
Tracy Lindgren, Project Manager, City of Minneapolis, 612. 290.5898  
Or visit the project website:  
<http://www.ci.minneapolis.mn.us/public-works>

