

Penn Avenue S. Phase I Reconstruction Update April 17, 2013

The Minneapolis Park Board has removed all of the Ash trees along Penn Avenue. They will remove one remaining ash tree at the corner of 61st and Penn next week.

Traffic control lights have been taken down at 58th and 56th Streets West and replaced with four way stop signs.

Meyer Construction will be placing erosion control devices and starting pavement sawing on the roadway later this week weather permitting.

CenterPoint Energy to mobilize equipment and crews to project for gas line replacement.

UPCOMING EVENTS

Starting the week of Monday April 22

- CenterPoint Energy will continue their gas main replacement
- Meyer Contracting will begin moving equipment on site. They will begin roadway removals starting just North of 60th Street West and progress North on the project.

OTHER CONSIDERATIONS

Sprinkler Systems, Boulevard Gardens and Pavers in Public Right of Way

- Residents should remove any irrigation systems and salvage special plantings on City of Minneapolis right of way

Trash and Recycling

- No changes will be made to the pick-up locations of garbage and recycling collected by the **City of Minneapolis**
- Businesses that have private vendors collect their trash should advise their vendor of the upcoming construction

Extra Cut Through Traffic

- You can expect some cut through traffic in you neighborhoods
- The City has requested extra enforcement for the area
- A radar speed wagon has been placed on Oliver Avenue South near 59th Street West in cooperation with the Minneapolis Police Department

If you have any questions or concerns feel free to contact me.

Stephanie Malmberg, P.E., Project Engineer

Stephanie.Malmberg@minneapolismn.gov

Office: (612) 673-3365

City of Minneapolis

Department of Public Works

309 2nd Avenue South - Room 201

Minneapolis, MN 55401

CONNECT WITH THE CITY



You are subscribed to email updates from the [City of Minneapolis](#). [Update Preferences](#) · [Unsubscribe](#) · [Help](#)