

Penn Avenue S. Phase I Reconstruction Update June 20:

Meyer has completed removals between W 60th and W 62nd St and is finishing up the construction of storm sewers at the intersection of 60th and Penn Ave.

The City installed a new hydrant and repaired a water vault at W 60th and Penn.

The City placed asphalt pavement between 56th and 58th and has begun concrete work.

The City will be working Saturday June 22 to place the third lift of asphalt between W 60th and W 58th Streets; and is tentatively planning to place asphalt from the midblock of 5400 to just south of the W 55th St intersection.

The City will be working Sunday to install conduit & signal foundations.

Michel's has removed most of the abandoned gas main south of W 60th Street.

UPCOMING EVENTS

Starting the week of June 24:

Meyer will continue storm sewer construction between W 60th and W 62nd Streets.

Once all underground utility work is complete Meyer will begin grading and preparing the roadway for asphalt paving.

On Friday June 24th, the City of Minneapolis is tentatively scheduled to continue paving north of 60th and possibly the W 60th St & Penn intersection.

Concrete work will continue on the section of Penn Ave north of 60th.

Minneapolis traffic department will continue to place signal and light foundations.

OTHER CONSIDERATIONS

Getting Across Penn Ave.

With the exception of a few one day closures and some partial roadway closures, it is expected that 58th will be opened up to traffic early next week. Other cross streets will be opened up as they become substantially completed.

Sprinkler Systems, Boulevard Gardens and Pavers in Public Right of Way

Residents should remove any irrigation systems and salvage special plantings on City of Minneapolis right of way.

Concrete Cure Time

Following the asphalt placement between the midblock of 5400 and W 56th St; new concrete curb and gutter, driveway aprons and bus pads will be placed. Once these concrete structures are poured they will be blocked off to allow the fresh pavement to cure. If the approach to your driveway is on Penn Ave., we will notify you in advance of placing your new driveway approach and ask you to park at another location for eight days. Once your driveway is ready to use, the caution tape will be removed and a gravel ramp will be placed in front of it.

Trash and Recycling

No changes will be made to the pick-up locations of garbage and recycling collected by the **City of Minneapolis**. **Businesses that have private vendors collect their trash should advise their vendor of the upcoming construction.**

Traffic

Extra speed enforcement has been requested for the areas around the project.

If you have any questions or concerns feel free to contact me.

Stephanie Malmberg, P.E., Project Engineer

Stephanie.Malmberg@minneapolismn.gov

Office: (612) 673-3365

City of Minneapolis
Department of Public Works
309 2nd Avenue South - Room 201
Minneapolis, MN 55401

CONNECT WITH THE CITY



You are subscribed to email updates from the [City of Minneapolis](#). [Update Preferences](#) · [Unsubscribe](#) · [Help](#)