



**Department of
Public Works**

Steven A. Kotke, P.E.
City Engineer
Director

350 South 5th Street - Room 203
Minneapolis MN 55415

Office 612 673-3000
Fax 612 673-3565
TTY 612 673-2157

July 29, 2013

Re: Winter Street NE Reconstruction Project

Dear Minneapolis Resident\Business

Primary construction activities are moving along. 15th Ave SE has the first 3 lifts of asphalt placed and is open to traffic and parking. The last 6 access pits for the water main cleaning and lining project have been dug and will be complete late next week. Storm drains have been completed on 16th Ave and on Winter St from 15th to Garfield. Also curb and gutter and driveways have been completed on Garfield.

The following are the planned actions for the next two weeks of work, weather permitting. The week beginning July 29 removals and storm drain work will continue on Ulysses from Hennepin to Winter St, and then start on Winter St moving east bound. Grading and class 5 placement will continue on 16th Ave.

Beginning Wednesday July, 31st we will begin to place concrete curb & gutter followed by driveway aprons on 14th Ave and Winter St from 15th Ave moving west bound. During the week of August 5 we will start to place asphalt paving on Garfield Ave NE. Access to Garfield will be **CLOSED!** I will send an update for this closure on August 2nd. We are asking all vehicles to find alternate parking on those days. 14th Ave and 15th Ave will be available for parking.

Temporary traffic control will continue to be flexible and dependent on construction activities. Please review the map below for the best access and parking areas.

Additional information and updates on this project are available at the City's web site:

http://www.ci.minneapolis.mn.us/cip/all/cip_winter_index


Our construction activities are likely to cause you some inconvenience, but we are hopeful that you will be patient and understanding as the work progresses. For our part, we will do our best to keep these inconveniences at a minimum. If you have any questions or concerns about this project, please call me, at 612-919-4259 or send an email to rick.kreuser@minneapolismn.gov

We hope to inconvenience you as little as possible and would like to thank you in advance for your cooperation and understanding while Winter Street NE Area is being improved.

Sincerely,

Rick Kreuser
Construction Management Coordinator
612-919-4259





- OPEN TO THROUGH TRAFFIC
- OPEN, BUT UNDER HEAVY CONSTRUCTION
- CONCRETE CURB & GUTTER & DRIVE APRONS (8-01-13)