



**Department of  
Public Works**

Steven A. Kotke, P.E.  
City Engineer  
Director

350 South 5th Street - Room 203  
Minneapolis MN 55415

Office 612 673-3000  
Fax 612 673-3565  
TTY 612 673-2157

August 16, 2013

Re: Winter Street NE Reconstruction Project

Dear Minneapolis Resident\Business:

Primary construction activities are moving along well. 14<sup>th</sup> St NE and Winter St (14<sup>th</sup> to 15<sup>th</sup>) had the first three lifts of asphalt placed this past week and is now open to traffic and parking. Storm drain on Winter St is also about 75% complete. Common excavation and class 5 have been completed on 16<sup>th</sup> St NE. Watermain cut and loop on Ulysses St NE is complete.

The following are the planned activities for the next week of work, weather permitting. For the week beginning August 16<sup>th</sup>; removals and storm drain work will continue on Winter St from Johnson St to Garfield St NE. Winter St from Johnson St to Garfield will have very limited access, large concrete box culverts will be placed at this time, please use Garfield to access Winter St during this time frame. Grading and base placement will continue on Ulysses St NE.

Sidewalk and boulevard work will continue on Garfield St, and then moving to 15<sup>th</sup> St NE, 14<sup>th</sup> St NE and Winter St. Parking will alternate on those streets during the week.

Temporary traffic control will continue to be flexible and dependent on construction activities. Please review the map below for the best access and parking areas.

Additional information and updates on this project are available at the City's web site:

[http://www.ci.minneapolis.mn.us/cip/all/cip\\_winter\\_index](http://www.ci.minneapolis.mn.us/cip/all/cip_winter_index)


Our construction activities are likely to cause you some inconvenience, but we are hopeful that you will be patient and understanding as the work progresses. For our part, we will do our best to keep these inconveniences at a minimum. If you have any questions or concerns about this project, please call me or Rick Kreuser, at 612-919-4259 or send an email to [rick.kreuser@minneapolismn.gov](mailto:rick.kreuser@minneapolismn.gov)

We hope to inconvenience you as little as possible and would like to thank you in advance for your cooperation and understanding while Winter Street NE Area is being improved.

Sincerely,

Rick Kreuser  
Construction Management Coordinator  
612-919-4259





-  Open to through traffic with alternating parking restrictions
-  Open, but under heavy construction

