


# 2013 ALLEY SCHEDULE

UPDATED 8/23/13

TENTATIVE				
Monday	Tuesday	Wednesday	Thursday	Friday
26-Aug	27-Aug	28-Aug	29-Aug	30-Aug
1) 28TH AVE S TO 29TH AVE S 36TH ST TO 37TH ST	1) DUPONT AVE N TO EMERSON 22ND AVE N TO 23RD AVE N	1) 36TH AVE S TO 37TH AVE S 36TH ST TO 37TH ST	1) 4TH ST N TO 6TH ST N LOWRY AVE TO 31ST AVE	XCEL TRENCH 28TH ST NO ALLEYS SCHEDULED
2) 27TH AVE S TO 28TH AVE S 37TH ST TO 38TH ST	2) FREMONT AVE N TO GIRARD 23RD AVE N TO 24TH AVE N	2) 30TH AVE S TO NOKOMIS 50TH ST TO 51ST ST	2) PARK AVE S TO COLUMBUS 35TH ST TO 36TH ST	
	3) ALDRICH AVE N TO BRYANT LOWRY AVE N TO 33RD AVE N			

Monday	Tuesday	Wednesday	Thursday	Friday
2-Sep	3-Sep	4-Sep	5-Sep	6-Sep
	JOHNSON ST NE TO ULYSSES 31ST AVE NE TO 32ND AVE NE <b>**CONCRETE PANEL MILLING</b>	1) JOHNSON ST NE TO ULYSSES 31ST AVE NE TO 32ND AVE NE <b>RESURFACE</b>		

Monday	Tuesday	Wednesday	Thursday	Friday
9-Sep	10-Sep	11-Sep	12-Sep	13-Sep