Tentative schedule:

- Grading from Dupont to Lyndale on Tuesday, September 3, and Wednesday, September 4
 - o Driveways will be inaccessible during the day as we are grading next to the curb. They will be ramped at the end of our workday for access.
- Asphalt paving on Thursday, Sept 5; Friday, Sept 6; and Monday, Sept 9
 - o When the asphalt is being placed and during its cooling period, it cannot be driven on. This will lead to ruts in the new pavement. The cooling period varies with the outdoor temperature (i.e. hotter days means that it takes longer for the asphalt to cool). This means that the road will be closed to traffic. The road will be open to traffic when the asphalt is cool enough for traffic.
 - o Driveways will be inaccessible during the day as we are paving next to the curb. They will be ramped at the end of our workday for access.

Thanks again for your cooperation.

Harold Skjelbostad