



**Department of
Public Works**

Steven A. Kotke, P.E.
City Engineer
Director

350 South 5th Street - Room 203
Minneapolis MN 55415

Office 612 673-3000
Fax 612 673-3565
TTY 612 673-2157

October 4, 2013

Re: Winter Street NE Reconstruction Project

Dear Minneapolis Resident\Business:

Primary construction activities are moving along well. Pond excavation is 95% complete. Fine grading for asphalt and curb & gutter is 95% complete.

The following are the planned activities for the next week of work, weather permitting. On October 7th asphalt will be placed on Ulysses St NE, 14th Ave. NE cul-de-sac, 16th Ave. NE cul-de-sac and Winter St. NE from 14th to Garfield. Closures will be intermittent each day and on each street. Please follow the no parking signs. If time and weather allows we will place the final lift of asphalt on Garfield Ave NE. (see map below)

The remaining curb and gutter and driveway work will continue until completion.

Temporary traffic control will continue to be flexible and dependent on construction activities. Please review the map below for the best access and parking areas.

Additional information and updates on this project are available at the City's web site:

http://www.ci.minneapolis.mn.us/cip/all/cip_winter_index

Our construction activities are likely to cause you some inconvenience, but we are hopeful that you will be patient and understanding as the work progresses. For our part, we will do our best to keep these inconveniences at a minimum. If you have any questions or concerns about this project, please call me or Keith Gronhovd, at 612-328-4500 or send an email to keith.gronhovd@minneapolismn.gov

We hope to inconvenience you as little as possible and would like to thank you in advance for your cooperation and understanding while Winter Street NE Area is being improved.

Sincerely,

Keith Gronhovd
Supervisor Engineering Technician I
612-328-4500

