

2018 SEAL COAT SCHEDULE

RES STREETS
MSA STREETS
PARKWAYS
NEW PAVING
SPECIAL PROJ

UPDATED 8/6/18

UPDATED 8/6/18

*SCHEDULE SUBJECT TO CHANGE

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9-Jul	10-Jul	11-Jul	12-Jul	13-Jul	14-Jul
7:10 PM CALIBRATION DAY 8 AM LINDEN 394 BRIDGE	7:10 PM 1) 4TH ST- 5TH AVE TO 11TH AVE 2) PARK AVE- 4TH ST TO 3RD ST 3) PORTLAND AVE 3RD ST TO 4TH ST	12:10 PM 1) BRYN MAWR RES NS- MORGAN AVE- N CEDAR LK RD TO OLIVER AVE 2) BRYN MAWR RES NS- NEWTON AVE- D'END TO OLIVER AVE 5) BRYN MAWR RES EW-MT VIEW AVE- D'END TO	7:10 PM 1) BRYN MAWR RES EW- 2ND AVE TO LAUREL AV	7:10 PM 1) BRYN MAWR RES NS- XERXES TO THOMAS RAIN OUT MOVED TO JULY 17	1:10 PM
CITY WIDE ALLEYS 5,976	12,584 1,369 1,369	6,360 5,033 5,446	25,635	28,166	
TOTAL SQ= 5,976	TOTAL SQ= 15,322	TOTAL SQ= 16,839	TOTAL SQ= 25,635	TOTAL SQ= 28,166	
16-Jul	17-Jul	18-Jul	19-Jul	20-Jul	21-Jul
ALL STAR BREAK 1) BRYN MAWR RES NS- SHERIDAN TO OLIVER	**ALL STAR BREAK** 1) BRYN MAWR RES NS- XERXES TO THOMAS	**ALL STAR BREAK** 1) KING'S HWY <i>**Need to complete. 46th St to E Harriet Pkwy and 42nd to E Harriet Pkwy</i> TORCHLIGHT PARADE	**ALL STAR BREAK** 1) PROSPECT PARK VS- HURON ST TO BARTON RAIN OUT MOVED TO JULY 25 TORCHLIGHT 5K RACE X GAMES	1) PROSPECT PARK NS- SEYMOUR ST TO BEDFORD RAIN OUT MOVED TO JULY 24 X GAMES	TORCHLIGHT FIREWORKS X GAMES
24,166	28,166	31,116	23,950	24,509	
TOTAL SQ= 24,166	TOTAL SQ= 28,166	TOTAL SQ= 31,116	TOTAL SQ= 23,950	TOTAL SQ= 24,509	
23-Jul	24-Jul	25-Jul	26-Jul	27-Jul	28-Jul
1) PROSPECT PARK EW- YALE ST TO PROSPECT TERRACE	1) PROSPECT PARK NS- SEYMOUR ST TO BEDFORD	1) PROSPECT PARK VS- WILLAMS TO CLARENCE	1) SNELLING AVE RES- 42ND ST TO 46TH ST 2) 46TH AVE S- 46TH ST TO GODFREY PKWY 3) S MORRIS RES EW- 55TH ST AND 57TH ST	1) S MORRIS RES NS- 35TH AVE TO 29TH AVE	1) 5TH AVE S- 10TH ST TO WASHINGTON AVE 2) 3RD AVE S- 3RD ST TO 1ST ST
21,076	24,509	19,716	8,546 1,350 14,631	27,786	15,727 10,581
TOTAL SQ= 21,076	TOTAL SQ= 24,509	TOTAL SQ= 19,716	EQUIPMENT BREAKDOWN- RESCHEDULED STREETS - SEE AUGUST 8TH TOTAL SQ= 24,527	TOTAL SQ= 27,786	TOTAL SQ= 26,308
30-Jul	31-Jul	1-Aug	2-Aug	3-Aug	4-Aug
7:10 PM 1) S MORRIS RES NS- 40TH AVE AND 41ST AVE 2) BLOOMINGTON AVE- M'HAHA PKWY TO 54TH ST	7:10 PM 1) W RIV PKWY-FRANKLIN TO 26TH ST(RAMPS)	12:10 PM 1) W RIV PKWY- 13TH AVE S TO FRANKLIN	1) W RIV PKWY- PLYMOUTH TO 13TH AVE S	7:10 PM 1) CHICAGO AVE- 38TH ST TO LAKE ST	6:10 PM 1) 3RD ST-11TH AVE S TO HENNEPIN RAIN OUT RESCHEDULED AUGUST 11TH 7TH ST CANCELLED DUE TO CONSTRUCTION CONFLICTS
10,850 15,411	21,430	27,237	22,680	27,947	25,922
TOTAL SQ= 26,261	TOTAL SQ= 21,430	TOTAL SQ= 27,237	TOTAL SQ= 22,680	TOTAL SQ= 27,947	TOTAL SQ= 25,922
6-Aug	7-Aug	8-Aug	9-Aug	10-Aug	11-Aug
KING'S HIGHWAY ~ 46th St to E Harriet Pkwy and 42nd to E Harriet Pkwy (HOCKEY STICK)	1) CHICAGO AVE- 44TH ST TO 38TH ST 44TH ST TO 46TH ST CANCELLED DUE TO SIDEWALK PROJECT	1) PROSPECT PARK VS- MALCOLM, CECIL, WARWICK, CLARENCE			1) 3RD ST-CHICAGO AVE S TO HENNEPIN
	28,080	12,333			25,922
TOTAL SQ= 0	TOTAL SQ= 28,080	TOTAL SQ= 12,333	TOTAL SQ= 0	TOTAL SQ= 0	TOTAL SQ= 25,922