

UPDATED 7/10/19		2019 SEAL COAT SCHEDULE			RES STREETS MSA STREETS PARKWAYS NEW PAVING SPECIAL PROJ
*SCHEDULE SUBJECT TO CHANGE					
Monday	Tuesday	Wednesday	Thursday	Friday	
8-Jul SQYD	9-Jul SQYD	10-Jul SQYD	11-Jul	12-Jul	
ALL STAR BREAK					
CALLIBRATION DAY 8 AM LINDEN	1) 11TH AVE S~ 8TH ST TO 24TH ST 18,079	1) INDUSTRIAL BLVD~ E HENNEPIN TO BROADWAY 15,000	VENTURA VILLAGE E/W 23,930	VENTURA VILLAGE E/W 22,238	
1) 21ST AVE N ~ WASH TO 2ND ST N 1,990	2) 7TH ST N~ 1ST AVE N TO GLENWOOD 1,150		1) E 18TH ST 2) E 19TH ST	1) E 21ST ST 2) E 22ND ST 3) E 23RD ST	
2) 30TH AVE N~ WASH TO 2ND ST N 1,092	3) 1ST ST S~ HENNEPIN TO 3RD AVE 5,818		3) 11TH AVE S~ 8TH ST TO 17TH ST (RESCHEDULED)	4) 1ST ST S HENNEPIN AVE TO 3RD AVE (RESCHEDULED)	
3) 33RD AVE N~ WASH TO 2ND ST N 821	*RAIN OUT*- SEGMENTS RESCHEDULED				
TOTAL SQ= 3,082	TOTAL SQ= 25,047	TOTAL SQ= 15,000	TOTAL SQ= 23,930	TOTAL SQ= 22,238	
Monday	Tuesday	Wednesday	Thursday	Friday	
15-Jul	16-Jul	17-Jul	18-Jul	19-Jul	
VENTURA VILLAGE N/S 23,379	7:10 PM VENTURA VILLAGE N/S 25,569	12:10 PM 1) 18TH ST NE~ MONROE ST TO JOHNSON ST 12,017	7:10 PM 1) 28TH AVE S~ E 38TH ST TO E 46TH ST 20,168	7:10 PM 1) 28TH AVE S~ E 46TH ST TO E 54TH ST 20,168	
1) 5TH AVE S 2) OAKLAND AVE 3) ELLIOT AVE 4) 10TH AVE S 5) 12TH AVE S 6) 11TH AVE S ~ 17TH ST TO E FRANKLIN (RESCHEDULED)	13TH AVE S 14TH AVE S 15TH AVE S 16TH AVE S	2) BROADWAY ST NE~ STINSON BLVD TO INDUSTRIAL BLVD 16,000			
TOTAL SQ= 23,379	TOTAL SQ= 25,569	TOTAL SQ= 28,017	TOTAL SQ= 20,168	TOTAL SQ= 20,168	
Monday	Tuesday	Wednesday	Thursday	Friday	
22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	
7:10 PM 1) 28TH AVE S~ E 54TH ST TO E 58TH ST 20,168	7:10 PM HALE AND HALE EAST E/W 23,584	7:10 PM HALE AND HALE EAST E/W 21,583	HALE AND HALE EAST N/S 25,196	HALE AND HALE EAST N/S 23,021	
2) 28TH AVE S~ E 58TH ST TO E 59 1/2 ST 4,864	E 50TH ST ~51ST TO 12TH AV E 52ND ST E 53RD ST	E 49TH ST E 50TH ST~ 13TH AVE TO CEDAR E 51ST ST	ELLIOT AVE 10TH AVE S 11TH AVE S 12TH AVE S	13TH AVE S 15TH AVE S 16TH AVE/CHATEAU PL	
		AQUATENNIAL TORCHLIGHT PARADE & 5K			
TOTAL SQ= 25,032	TOTAL SQ= 23,584	TOTAL SQ= 21,583	TOTAL SQ= 25,196	TOTAL SQ= 23,021	
Monday	Tuesday	Wednesday	Thursday	Friday	
29-Jul	30-Jul	31-Jul	1-Aug	2-Aug	
1) HALE AND HALE EAST N/S 12,593	WENONAH E/W 22,804	1) WENONAH E/W 11,119	WENONAH N/S 21,143	7:10 PM WENONAH N/S 23,887	
17TH AVE S 18TH AVE S	E 55TH ST E 56TH ST E 58TH ST	WOODLAWN BLVD E 59 1/2 ST E 59TH ST	LONGFELLOW AVE 19TH AVE S 20TH AVE S 21ST AVE S 22ND AVE S 26TH AVE S~ 59TH ST TO 59 1/2 ST	STANDISH/SHOREVIEW 23RD AVE S 24TH AVE S	
2) CHICAGO AVE~ E 44TH ST TO E 46TH ST 7,024		2) 34TH AVE S~ E 42ND ST TO S OF E 43RD 6,439	27TH AVE S~ 59TH ST TO 59 1/2 ST		
		3) WEST RIVER PKWY~ FROM N&S RAMPS + RAMPS 4,400			
TOTAL SQ= 19,617	TOTAL SQ= #REF!	TOTAL SQ= 23,520	TOTAL SQ= 21,143	TOTAL SQ= 21,143	
Monday	Tuesday	Wednesday	Thursday	Friday	
5-Aug	6-Aug	7-Aug	8-Aug	9-Aug	
WENONAH N/S 23,520	HENNEPIN AVE~ FRANKLIN AVE TO W 26TH ST 20,000	HENNEPIN AV~ W 26TH ST TO LAKE ST 20,000	TEXAS UNDERSEAL GRAND ST NE ~ 27TH AVE NE TO 31ST AVE NE 10,500		
25TH AVE S 26TH AVE S 27TH AVE S					
TOTAL SQ= #REF!	TOTAL SQ= 20,000	TOTAL SQ= 20,000	TOTAL SQ= 10,500	TOTAL SQ= 0	