

2021 ALLEY RESURFACING SCHEDULE

UPDATED 7/29/21

WEATHER PERMITTING

Monday	Tuesday	Wednesday	Thursday	Friday
23-Aug	24-Aug	25-Aug	26-Aug	27-Aug
			ALLEY MILLING	ALLEY MILLING
			1) LOWRY AVE N TO 33RD AVE N 4TH ST N TO 6TH ST N	1) 38TH ST E TO 37TH ST E LONGFELLOW AVE S TO CEDAR AVE S
			2) 17TH AVE N TO GOLDEN VALLEY RD OLIVER AVE N TO PENN AVE N	2) 55TH ST E TO 54TH E 11TH AVE S TO 10TH AVE S
			3) BROWIE RD TO LAKEVIEW AVE S LAKEVIEW S TO CEDAR LAKE PKWY	3) 57TH ST W TO 56TH ST W HUMBOLT AVE S TO IRVING AVE S

Monday	Tuesday	Wednesday	Thursday	Friday
30-Aug	31-Aug	1-Sep	2-Sep	3-Sep
		1) 6TH ST N, 4TH ST N LOWRY AVE N, 33RD AVE N	1) S CEDAR LAKE PKWY, LAKEVIEW S LAKEVIEW AVE S, BROWNIE RD	1) 10TH AVE S, 11TH AVE S 54TH ST E, 55TH ST E
		*SANITATION DAY-- FRIDAY	*SANITATION DAY-- TUESDAY	*SANITATION DAY-- WEDNESDAY
		2) PENN AVE N, OLIVER AVE N GOLDEN VALLEY RD N, 17TH AVE N	2) CEDAR AVE S, LONGFELLOW AVE S 37TH ST E, 38TH ST E	1) IRVING AVE S, HUMBOLT AVE S 56TH ST W, 57TH ST W
		*SANITATION DAY-- TUESDAY	*SANITATION DAY-- FRIDAY	*SANITATION DAY-- WEDNESDAY

Monday	Tuesday	Wednesday	Thursday	Friday
6-Sep	7-Sep	8-Sep	9-Sep	10-Sep
	1) 10TH AVE S, 11TH AVE S 54TH ST E, 55TH ST E			
	*SANITATION DAY-- WEDNESDAY			
	1) IRVING AVE S, HUMBOLT AVE S 56TH ST W, 57TH ST W			
	*SANITATION DAY-- WEDNESDAY			