
Streets & avenues: reopen Nicollet at Lake, revitalize
Broadway & Lowry, realize Washington Boulevard

Connected communities

What’s working
We’re thinking about roadways in a broader 
context.

There’s greater interest in making all our streets 	
more livable.
There’s increased recognition that transit modes are 	
interrelated and interdependent. 
We’re doing more to integrate multi-modal transit 	
improvements.

We’re making progress on key initiatives.
When completed, Lake Street will be nicer looking 	
and easier to travel.
The opening of the Midtown Greenway provided a 	
public relations benefit for the Lake Street area. 
Three-quarters of Lowry Avenue between the 	

west city limits and Lyndale Avenue North has 
been reconstructed, and the rest is slated for this 
construction season.
West Broadway Alive is moving along well. City 	
planners made a real effort to engage the community.
We’re seeing meaningful progress — economic 	
development, housing and streetscaping — along 
commercial corridors in north Minneapolis.
Off-peak hour parking meters have been installed on 	
Washington Avenue. 
The neighborhood raised $25,000 to plant trees along 	
Washington Avenue.
There’s an informal understanding that a new ramp 	
alignment should be designed to relieve traffic 
pressure from Interstate-35W into downtown.

What isn’t working
Our comprehensive plan is being held hostage.

We need to implement the City’s new 	
comprehensive plan, but it’s being held hostage by 
the Metropolitan Council. While the plan sits, the 
City is in limbo. We can’t say “no” to projects we 
oppose, and it’s harder to push for the projects we 
want.

Economic and social issues impact our plans. 
The Nicollet and Lake community is eroding. 	
Without economic stimulus, you won’t see 
investment in this area.
Small businesses are getting priced out of the city.	
We’re paying a lot of attention to the Broadway and 	
Lowry business nodes, but there are lots of vacant 
houses. Without housing, there can be no support for 
businesses.

City tools can only go so far.
The City’s tools to promote growth — 	
infrastructure, tax increment financing, etc. — are 
helpful, but not enough to promote investment. We 
need a market catalyst. 
The Public Works capital program sets out a five-	
year schedule to fix infrastructure, but Public Works 
can’t always know when development will occur. As 
a result, some areas are short-funded and no right-
of-way or replacement costs are built in. There isn’t 
a total package that encompasses infrastructure and 
development. We haven’t clarified whether Public 
Works’ role should be extended to include earlier 
involvement in economic development projects. 

South Nicollet is a high priority. The City is 	
addressing the section from 31st to 40th as a 
reconstruction project in 2014/2015. Even though 
the plan includes the section from 28th to Lake 
Street, there’s not much Public Works can do until 
the Kmart site is developed.    

Progress is stalled on Nicollet and Lake. 
Without relocating Kmart, Nicollet can’t be 	
reopened and we’re unlikely to get federal 
assistance for a new bridge over the Midtown 
Greenway. The Kmart site needs more visibility 
to generate private sector interest; we don’t have a 
focused project.
The plan for Nicollet and Lake is hampered by on-	
again, off-again capital dollars and site assembly 
funds.
Although there’s support from elected officials and 	
residents to reopen Nicollet, City departments don’t 
seem to be stepping up to make this happen. 
City departments are working on reopening Nicollet. 	
Staff believe there is energy for market change, and 
are perplexed by this situation.

Lowry Avenue faces challenges.
Lowry Avenue between Second Street North 	
and Marshall Street NE is closed and will not be 
reopened until a new bridge is built. 
There is no roadway plan for Lowry and Central. 	
The County has put millions into Lowry, yet we’re 
not seeing the improvements we had hoped for. We 
need more help with redevelopment.   

continued on next page
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“Because our 

planning is driven 

by traffic volumes, 

we’re always 

thinking about 

expansion. Instead  

of fitting roadways 

to the traffic volume 

we project, let’s 

design streets for 

the traffic volume 

we want.”

- Public Works employee

We don’t always think enough about the big 
picture or long-term consequences.

It was a mistake to shut down Third Avenue 	
North for the ballpark and block Nicollet for a 
Kmart. 
When we put forward the Bus Rapid Transit 	
station, we didn’t talk about what would 
happen at street level; vertical circulation 
from the bridge to the greenway wasn’t in the 
conversation.
Planning related to Lake Street and Nicollet is 	
tangled together. Portions of our infrastructure 
are deteriorating and won’t last until the 
I-35W interchange there is rebuilt. 
The Metropolitan Council’s map arrows 	
point out of Minneapolis instead of into 

Minneapolis. There’s a political statement 
made by the direction of those arrows.
We’re too vehicle-focused.	
City government needs to do a better job of 	
seeking creative ideas from the private sector.

We don’t incorporate streetscaping from the 
start.

We don’t plan for trees from the beginning. As 	
a result, planting is more costly and difficult 
because we have to work around underground 
utilities. Tree planting on Washington 
Boulevard should have been done in the first 
place. 
The first sketch of  the Second and Marquette 	
project didn’t show trees. We can do better. 

What isn’t working continued from previous page

What should be done next
Reinvigorate the effort to reopen Nicollet 
at Lake Street.

Get City staff and private sector representatives 	
together to brainstorm about replacing Kmart 
with something new. Creative ideas and market 
interest will come from this. 
Step up City efforts to create market interest for 	
reopening Nicollet. 
Plan for a seamless vertical connection between 	
the Bus Rapid Transit station on the bridge over 
I-35W and the Midtown Greenway. 

Get the City and County talking about 
Washington Boulevard. Get the freeway ramp 
shovel-ready so we can take advantage 
of stimulus funding.

Change our way of approaching street projects.
Downsize roadway plans for the traffic volume 	
we want.
Exercise a stronger voice through municipal 	
consent so we build roads we want rather than 
roads we’ll accept. 
Don’t make decisions that stop us from making 	
a truly gigantic fix in the future. Agree now on 
what the project should be — even if we can’t 
do it now. 
Get ready with transit for the area north of 	
Washington Boulevard. Set policy for the entire 
area rather than limiting planning to half a 
ramp.

Set aside dollars for economic development 	
infrastructure.
Preserve people space in neighborhood 	
corridors. Put more effort into projects that 
support pedestrians, bikes and buses. 
Insist that vital streetscaping be incorporated 	
in projects from the start. Plant trees right 
away to ensure we don’t have to work around 
underground utilities. 
Encourage businesses to routinely install public 	
art to enhance street projects.

Don’t shut down any more of our streets.
Learn our lesson from the ballpark and Kmart 	
— never sacrifice the grid for development. The 
grid is more important than any building.

Offer incentives.
Develop incentives to encourage businesses to 	
open along Nicollet and Lowry. 
Create more incentives for bike-riding or taking 	
public transportation.

Improve departmental coordination 
and involvement.

Clarify the roles of the Public Works 	
and Community Planning and Economic 
Development departments so we can integrate 
infrastructure and economic development.
Involve Public Works in streetscape planning.  	

These statements reflect a summary of the comments made by participants in a conversation held March 4, 2009.
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