
 

Request for City Council Committee Action 
from the Department of Information Technology 

 
Date:  May 19, 2014 

To:   The Honorable John Quincy, Chair, Ways and Means 
Committee 

Referral to:   Committee of the Whole 

Subject:  Extend and increase contract with A+ Systems to provide 
power and connectivity to the safety cameras in the area 
around the Third and Fourth Police Precincts.     

Recommendation:  Authorize proper City officials to: 
a) Extend contract C-37156 with A+ Systems for one 

additional year, through August 31, 2015  
b) Increase the contract by $100,000, for a new total not 

to exceed $150,000 over the life of the contract     
c) Update Terms and Conditions to reflect current 

standards 

Previous Directives:  None 

Department Information:  
Prepared by: Barb Malinski, Contract Administrator, IT 
Submitted by: Otto Doll, CIO  
Approved by: Jay Stroebel, Interim City Coordinator 
Presenter(s) in Committee: Otto Doll, CIO 

Reviews Approval Date Not 
Applicable 

Permanent Review Committee (PRC): ☒ April 10, 2014 ☐ 
Civil Rights Approval: ☒ Pending ☐ 
Policy Review Group (PRG):  ☐  ☒ 
Financial Impact     

None 

Supporting Information 

The City has a Professional Services Agreement, Contract C-37156, with A+ Systems to 
provide power and DSL (Digital Subscriber Line) connectivity to the safety cameras in the 
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area around the Third and Fourth Police Precincts.   The Minneapolis Police Department is 
the user of this contract which will expire August 31, 2014.  The total contract value is 
$50,000 and out of funds; therefore future payments cannot be made.   

Information Technology (IT) is in the process of converting the DSL lines connected to the 
safety cameras in these areas to make use of the WiFi technology provided by USIW.  After 
the conversion is complete, only one DSL line will be necessary in each of the precincts.  
The safety cameras in the Third Precinct area have been converted to WiFi.  The conversion 
of the safety cameras in the Fourth Precinct is underway.  No additional appropriation is 
required at this time.   


