
CITY OF MINNEAPOLIS 

Legislative Information Management System: 
Interim Solution Demonstration 

Office of City Clerk 



Project Goals 

1. Improve availability of data to serve 
decision-making needs; 

2. Consolidate legislative support functions; 
3. Leverage technology to enhance 

transparency and accessibility of policy-
making processes; and 

4. Establish a permanent digital portal to 
official legislative and policy-related data.  
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Project Status 

• Cross-departmental collaboration on business 
needs analysis: Clerk, IT, NCR & Communications. 

• First RFP issued in September 2013, with contract 
awarded in June 2014. Contract subsequently 
terminated. 

• Revised RFP issued April 2015. 

• Vendor interviews June 22-24. 
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Interim Solution 

 Uses existing systems and tools 
 Mirrors current design 
 Improved Features 

o Issue-based vs. Committee-based 
o Full legislative history of each item 
o Scans of “Official Acts” 
o Committee Reports 
o Session Statistics, with “open data sets” 
o Customized search with configurable parameters 
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Demonstration 
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Next Steps & Action Plan 

 Finalize vendor selection and initiate work 
on permanent solution by July 28. 

 Planned “go-live” of Interim System aligned 
with regular Council cycle beginning 
August 10. 

 Anticipated launch of new (permanent) 
LIMS January 2017. 
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CITY OF MINNEAPOLIS 

Legislative Information Management System: 
Interim Solution Demonstration 

Presented to the Committee of the Whole 
Wednesday, July 22, 2015; 10:00 a.m. 
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