
 
 

Request for City Council Committee Action 
From the Central Library Project 

 
Date:  August 16, 2004 
 
To:  Ways and Means Budget Committee 
 
Subject: Central Library Change Order No. 10.001 
  City Contract No. C-20366
 
Recommendation:   Approve Change Order No. 1 increasing Contract Number C-20366 
with Egan Companies, Inc. d.b.a. Egan Mechanical by $30,500.00, so that the contract 
totals $8,510,500.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 1 for Egan Companies, Inc. 
d.b.a. Egan Mechanical for your Committee’s approval.  This change order covers work 
for which “Notices to Proceed” have been issued to the contractor.  Funding for this 
additional work has been budgeted and no additional appropriation is required.  The work 
is listed by Contract Issue Notification number (CIN) with a brief explanation of the work 
and its cost to the project:
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CIN No. 15.056: ALTERNATE 10.01 – Provide increased chiller efficiency from the base 

bid efficiency of 0.54 KW/Ton to 0.51 KW/Ton. 
 
         ADD $20,000.00 
 
CIN No. 15.077: ALTERNATE 10.02 – Provide controlled flow roof drains on the south 

building roof. Installation of control flow roof drains is required as part of 
the storm water management program, as well as preparation for 
installation of the green roof. 

 
         ADD $5,000.00 
 
 
CIN No. 15.078: ALTERNATE 10.03 – Provide irrigation units for the south building roof 

support the green roof system. 
 
         ADD $5,500.00 
 
 
 
 
 
 TOTAL THIS CHANGE ORDER:    

 

$30,500.00                     


