
 
 

Request for City Council Committee Action 
From the Central Library Project 

 
Date:  December 6, 2004 
 
To:  Ways and Means Budget Committee 
 
Subject: Central Library Change Order No. 13.001 
  City Contract No. C-20480
 
Recommendation:   Approve Change Order No. 1 increasing Contract Number C-20480 
with Spacesaver Storage Systems, Inc. by $757,684.00, so that the contract totals 
$2,743,456.00. 
 
Prepared or Submitted by Bo Spurrier, Phone 612-342-0173  
 
Approved by Richard A. Johnson     John Moir ____________________ 

 
Presenters in Committee – Bo Spurrier 
 
Financial Impact  

___ No financial impact   
 ___ Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 _X_ Other financial impact (Explain): 
  Action represents use of Central Library Project contingency funds.   
___Request provided to the Budget Office when provided to the Committee Coordinator 
 
 
Community Impact (use any categories that apply) 
 ____Neighborhood Notification 
 _ X_City Goals 
 ____Comprehensive Plan 
 ____Zoning Code 
 ____Other 
 
Background/Supporting Information – In accordance with the project Change 
Management Procedures, I am forwarding Change Order No. 1 for Spacesaver Storage 
Systems, Inc. for your Committee’s approval.  This change order covers work for which 
“Notices to Proceed” have been issued to the contractor.  Funding for this additional work 
has been budgeted and no additional appropriation is required.  The work is listed by 
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost 
to the project:
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CIN No. 10.009: Alternate 13.01- Provide mobile shelving and all associated wiring and 

controls identified on the Drawings for Alternate 13.01.  
       ADD 178,352.00 
 
 Alternate 13.02 – Provide mobile shelving and all associated wiring and 

controls identified on the Drawings for Alternate 13.02.  
         ADD 180,094.00 
 
 Alternate 13.03 – Provide increased passive aisle safety systems with 

motion detectors or infrared detectors that senses presence and 
automatically resets aisle controls upon someone exiting the aisle.  

         ADD 299,152.00 
 
 Alternate 13.04 – Provide increased passive aisle safety systems with 

motion detectors or infrared detectors that senses presence and 
automatically resets aisle controls upon someone exiting the aisle. This 
alternate is for the portion of shelving added by Mobile Shelving System 
Alternate 13.01. 

       ADD   $54,560.00 
 
 Alternate 13.05  – – Provide increased passive aisle safety systems with 

motion detectors or infrared detectors that senses presence and 
automatically resets aisle controls upon someone exiting the aisle. This 
alternate is for the portion of shelving added by Mobile Shelving System 
Alternate 13.02. 

         ADD $45,526.00 
 

  

$757,684.00                     

TOTAL THIS CHANGE ORDER: 


