
 
Request for City Council Committee Action 
From the Department of Public Works 

 
Date:  August 9, 2011 
  
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Approval of Additional Funds for Hauling and Disposal of Treatment 

Residuals 
  
Recommendation:   

The proper City officers are authorized to amend Contract No C-28855 with R & 
R Leasing, Inc. from the current contract amount of $500,000.00 to a revised 
contract amount of $650,000.00.  Funds are available within operating budget of 
Water Treatment and Distribution Services. 

 
Previous Directives: 

Date: January 14, 2010, City Council and Mayor granted approval of bids for 
OP# 7365 low bid of R & R Leasing, Inc. in the amount of $500,000.00. 

 
Prepared by: Shahin Rezania, Water Treatment and Distribution Services, 612-661-4902 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Bernie Bullert, P.E., Director of Water Treatment and Distribution Services                        
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval  NA     Date __________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 
 
Financial Impact   

No financial impact 
 
Community Impact 
 Neighborhood Notification:  
 City Goals:  A SAFE PLACE TO CALL HOME: the city’s infrastructure will be well- 
 maintained, people will feel safe in the city. 
 Comprehensive Plan:  
 Zoning Code: 
 
 
 
 
 



Background/Supporting Information 
On January 14, 2011, the City Council and Mayor awarded the bid for hauling and disposal of 
treatment residuals to R & R Leasing for the amount of $500,000.00. This scope was for the 
hauling from the old centrifuge system for the first part of 2011 until the new filter press system 
became operational.  Due to delays, the new system is not ready yet and we need to continue 
using the centrifuges.  The additional $150,000 will cover hauling from the centrifuges until the 
end of August. 
 
The new filter press system is currently being tested and it is expected that it will be fully 
operational by mid August. A different contract is being executed for hauling the treatment 
residuals from the new system.   
 
 
  
 
cc:   Gary Warnberg – Procurement 
        
 


