
Capital Projects 2006

ANTICIPATED 2006 CONSTRUCTION & TRAFFIC IMPACTS

Project timelines are subject to change based on weather, unforeseen field conditions, changed utility schedules, material availability, workforce availability and contract issues. 
This timeline does not include maintenance activities such as seal coating

PROJECT TYPES BRIDGE PROJECTS PAVING PROJECTS PARKWAY OVERLAY PROJECTS RENOVATION PROJECTS SEWER PROJECTS WATER PROJECTS

   TRAILS, STREETSCAPE, LANDSCAPE PROJECTS UTILITY WORK TRAFFIC PROJECTS

TRAFFIC IMPACTS / RESTRICTIONS -                                 TBD = TO BE DETERMINED

SIGNIFICANT DELAY - EXTENDED CLOSURES - ACCESS TO LOCAL TRAFFIC ONLY

BRIDGE PROJECT DESCRIPTION September October November December

BR107 PLYMOUTH AVE BRIDGE

 

BR102 EAST RIVER ROAD BRIDGE

BR115 BROADWAY/CENTRAL AVE RAILING IMPROVEMENT

 

PORTLAND AVENUE BRIDGE (HENNEPIN COUNTY)

 

PARK AVENUE BRIDGE (HENNEPIN COUNTY)

 

MAIN STREET BRIDGE (HENNEPIN COUNTY)

 

CEDAR LAKE PARKWAY

PAVING PROJECT DESCRIPTION September October November December

PVOO4 LAKE STREET (5TH TO 21ST) (Hennepin County/City)
PVOO4

PVOO4 LAKE STREET (27TH TO RIVER) (Hennepin County/City)

PV004 LOWRY AVENUE (Hennepin County)

PV009 I-35W/CROSSTOWN STAGE 1  (MNDOT)

PV009 I-35W/CROSSTOWN STAGE 2  (MNDOT)  JUNE 2007

PV009 I-35W/CROSSTOWN STAGE 3  (MNDOT)  AUGUST 2008

PV009 I-35W/CROSSTOWN STAGE 4  (MNDOT)  JULY 2009

PV0015 27TH AVENUE (19TH TO 29TH)

PV017 COMO AVENUE SE PAVING (WEST END)
 

T06G URBAN VILLAGE, PHASE 2 

PV007 (SEMI) UNIVERSITY RESEARCH: MALCOLM ST. EXT.

SW015 28TH AVENUE (38TH TO 40TH)  (FLOOD AREA 27)

PV022 LYNDALE AVENUE N. (BROADWAY TO PLYMOUTH)

PVO36 MID CITY INDUSTRIAL  TBD

ELLIOTT & 10TH CUL-DE-SACS  TBD

RENOVATION PROJECT DESCRIPTION September October November December

PV003 LYNNHURST (PHASE 1 OF 4)

PV006 ALLEY RENOVATIONS (15 LOCATIONS)

HENNEPIN COUNTY OVERLAY PROJECTS

CSAH #2  (Olson Memorial Hwy to W. Broadway)

CSAH # 31 (60th St. W. to 50th St. W.)

CSAH # 40  (Xerxes Ave. N. to Cedar Lake Road N.)

CSAH #40  (W. Lyndale Ave. N. to 7th Ave. N.)

CSAH # 152  (Lyndale Ave. N. to Bridge over I-94)

CSAH # 153  (Lowery Bridge to University Ave.

CSAH # 27  (Hennepin Ave. to Kennedy St. NE.)

CSAH  # 52  (Washington Ave. to Robert Fisher Dr.)

CSAH # 52  (8th St. SE to I-35W Bridge)

MNDOT OVERLAY PROJECT

TH 55 (OLSON MEMORIAL HWY) (WEST CITY LIMIT TO I-94)

PARKWAY OVERLAY PROJECT DESCRIPTION September October November December

LAKE NOKOMIS  (50TH TO CEDAR)  

SEWER/WATER PROJECT DESCRIPTION September October November December

SW009 FLOOD AREA 1

SW015 FLOOD AREA 27  (SEE 28TH AVENUE ABOVE IN PAVING)

WTR12 WATER LINING PHASE NE MINNEAPOLIS WAITE PARK

WTR12 WATER LINING PHASE 27TH AVE. S., RIVERSIDE TO 31ST ST.

WTR12 WATER LINING PHASE CITY OF COLUMBIA HEIGHTS

WTR12 WATER LINING LAKE ST. MIDDLE SEGMENT (COOR. HC)
 

WTR12 WATER LINING LAKE ST. EAST SEGMENT (COOR. HC)

 

WTR12 WATER LINING LOWRY AVE N (COOR. HC)

MODERATE DELAY - INTERMITTENT CLOSURE(S) &/0R VARYING DEGREES OF RESTRICTION - ACCESS TO LOCAL TRAFFIC 
ONLY

MINOR DELAY - SHORT TERM RESTRICTION - ACCESS TO LOCAL TRAFFIC 

INSIGNIFICANT DELAY - LITTLE OR NO IMPACT ON THE TRAVELING PUBLIC
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VAN WHITE BLVD WATER MAIN CONSTRUCTION

PARK AVE BRIDGE (COORDINATE WITH HENN. CTY)

35W-CROSSTOWN  (COORDINATE WITH MNDOT)

SW028 DIAMOND LAKE 35W/CROSSTOWN WATER QUALITY (COOR./MNDOT)

SW005 CSO AREA 006  (4TH ST SE & HENNEPIN)

 

SW005 CSO AREA 13 (22ND AVE. & 38TH STREET)  TBD  (FALL 2006)

SW005 CSO AREA 26 (LYNDALE & 45TH ST.) (TBD)

SW005 CSO AREA 71 (CAMDEN TO CHESTNUT AVE, 15TH TO 16TH ST E)

SW005 CSO AREA 57 (E. HENN. & UNIV. AVE.)

SW005 CSO AREA 100 (37TH & VAN BUREN NE)

SW005 CSO AREA 103 (TBD)

SW005 CSO 58 (2ND STREET N & 29TH AVENUE N)

TRAILS, STREETSCAPE PROJECT DESCRIPTION September October November December

BIK03 LORING BIKE PROJECT - PHASE 2 

BIK07 NE DIAGONAL TRAIL

 

MIDTOWN PHASE III

BIK08 HIAWATHA TRAIL CONNECTIONS  TBD

BIK11 PLYMOUTH AVE N BIKE LANE (TBD)

PV020 LORING GREENWAY
 

CHICAGO AVE., 28TH TO LAKE  (STREETSCAPE)

BIK12 2ND ST N BIKE LANE (TBD)

BIK16 NORTH SIDE BIKEWAY CONNECTIONS (TBD)

TRAFFIC PROJECT DESCRIPTION September October November December

3 FRANCE AVE  Interconnect 51st-54th St

4 PORTLAND AVE  Interconnect 47TH St- Minnehaha Pkwy

5 E 54th St   Interconnect Portland Ave to 12th Ave S

Priority Vehicle Control Phase 7

Priority Vehicle Control Phase 6

Cedar Ave. S. @ 38th St. E.

Cedar Ave. S. @ 31st St. E.

Portland Ave. @ Minnehaha Parkway

CITYWIDE Parkway Lighting Replacement

CITYWIDE City Street Light Renovation

RAILROAD SAFETY 1 (TBD)

Glenwood Residential Street Lighting

LRT Neighborhood Lighting
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