
Business license operating conditions for: 
 

In the matter of the Motor Vehicle Dealer’s license for  
Auto Mart, Inc. 
4201 East Lake Street 
Minneapolis, MN  55406 
Ward 12 
 

This agreement addresses an addition to the building at 4201 East Lake Street. Auto 
Mart, Inc. [Auto Mart] and the City of Minneapolis [City] agree as follows:   
  1)     In January 24, 2007, the Business license and Construction Services  
         Department received two documents by email on the Auto mart  
         addition. Dan Callahan, reviewed these documents and concluded the  
        following documents are needed to complete plan review for the  
        building addition of Auto Mart, Inc.  Auto Mart, Inc will submit the  
        documents listed below to Plan Review by February 16, 2007 

a. The structural plan needs a signature from the engineer that 
created the report and a statement that the plan meets the intent 
of the code. 

b. Survey 
c. Building section 
d. Building key plan 
e. Energy code compliance information  

      2) The Minneapolis Plan Review department will write any deficiencies on the plan 
and return the plan to the applicant.  

3) Auto Mart will undertake the following after issuance of a building permit: 
a. Within 15 days after the issuance of a building permit, all mechanical & 

plumbing permits must be obtained by licensed contractors. Electrical 
permit must be obtained from the State of MN. 

b. Within 45 days after the issuance of a building permit, Auto Mart and the 
City must schedule all inspections for work already completed.   
Inspections are to be scheduled by the contractor of record/or structural 
engineer and mechanical/plumbing contractors. Any correction orders 
issued by an inspector must be completed by the due date.  

c. Within 150 days after the issuance of a building permit or by August 1, 
2007, whichever is later, exterior finishes and final inspections of all 
permits must be completed.  

d. Within 210 days after the issuance of a building permit or by October 1, 
2007, whichever is later, the demolition of the second building on the 
Auto Mart property must be complete.  Demolition permits must be 
obtained prior to the building being removed.  A licensed wrecking 
contractor must obtain the permit. 

 
 
 
 



e. Within 240 days after the issuance of a building permit or by October 30, 
2007, whichever is later, all site plan improvements must be completed.  
This date can be renegotiated if the Lake Street Improvements have not 
been completed.  The licensee or his representative shall contact the 
Business License Division to renegotiate this date before the deadline if 
the reconstruction of Lake Street, in front of 4201 East Lake, remains 
incomplete.  

 
As the president of Auto Mart, Inc., I agree to meet the above deadlines.  I understand 
that failure to meet the above agreements will  result in the revocation of my business 
license.   This agreement is subject to the approval of the Minneapolis City Council and 
signature of the Mayor.  
 
 
 
____________________________________ _____________ 
Signature      Date 
 
 
 
____________________________________ ______________ 
Witness      Date  
 
 
  
 


