
 
Request for City Council Committee Action 

From the Departments of Public Works and Procurement 
 
Date:  October 25, 2011  
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: 10th Avenue Dewatering Well – Amendment #1 to Contract with Keys Well 

Drilling 
 
Recommendation:  

Authorize proper city officers to execute Amendment #1 to Contract #C-28509 
(OP #7357) with Keys Well Drilling Company for construction change orders #1-
2.  This amendment will increase the contract by $33,835.00 to an estimated new 
contract total of $211,585.00. Funds are available from Fund 07300-9010932-
SW011, Storm Drains and Tunnels Rehabilitation Program. No additional 
appropriation is needed. 

 
Previous Directives: 

January 28, 2011 Authorized acceptance of the low responsive bid (OP #7357) 
of Keys Well Drilling Company in the amount of $177,750.00 to furnish materials 
and labor for completing the construction of (2) dewatering wells near the 
intersection of E. Hennepin Avenue and 12th Avenue SE. 

 
Prepared by:   Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers 673-5608 
 

Approved by: 
_______________________________________________________________ 
Steven A. Kotke, P.E., City Engineer, Director of Public Works  
 

Presenter: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers 673-5608 
 
Reviews 

Permanent Review Committee (PRC): Approval    NA       Date 

Civil Rights Affirmative Action Plan  Approval    NA       Date 

Policy Review Group (PRG): Approval     NA      Date 
 
Financial Impact:    

No additional appropriation is necessary. 
 
Community Impact  
 Neighborhood Notification: Not Applicable  

City Goals: A safe place to call home: the city’s infrastructure will be well-maintained, 
people will feel safe in the city. 

 Comprehensive Plan: Not Applicable  
 Zoning Code: Not Applicable 
 
 
 
 



 
Background/Supporting Information: 
Due to differences in the soil and bedrock formations than were originally anticipated, additional 
work activities were undertaken to increase the permeability and groundwater flow of the 
sandstone aquifer. In order to construct the second dewatering well, alternative drilling 
equipment and methods are being implemented to try to maximize dewatering activities. 
 
Amendment #1 covers change orders that were necessary to implement dewatering well 
construction changes adjacent to the work shaft being constructed at E. Hennepin Avenue and 
12th Avenue SE. 
 
These change orders are summarized below: 
  
Change Order #1: $7,400.00 for surging and test pumping of dewatering well, including pump 
removal and installation, as well as materials. 
 
Change Order #2: $26,435.00 change in construction method of second dewatering well using 
alternative drilling equipment and additional well screen. 
 
Funds are available from Fund 07300-9010932-SW011, Storm Drains and Tunnels 
Rehabilitation Program. No additional appropriation is needed. 
 
 
CC: Lisa Cerney, Surface Water and Sewers 

Council Member Cam Gordon, Ward 2 
Bishow Dhungana, Finance 

 David Schlueter, Purchasing 
 
 


