
 
Request for City Council Committee Action 
From the Department of Public Works 

 
Date:  November 15, 2011 
  
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Hauling and Disposal of Treatment Residuals – Amendment #2 to Contract 

with R & R Leasing Inc. 
  
Recommendation:   

Authorize proper city officers to execute amendment #2 to Contract No. C-28855 
with R & R Leasing, Inc. from the current contract amount of $650,000.00 to a 
revised contract amount of $890,000.00. Funds are available within operating 
budget of Water Treatment and Distribution Services. No additional appropriation 
is needed. 

 
Previous Directives: 

• August 19, 2011, The City Council and Mayor approved Amendment #1 to 
Contract No. C-28855 by increasing the contract by $150,000 to the present total 
contract amount of $650,000. 

 
• January 14, 2010, City Council and Mayor granted approval of low bid by R & R 

Leasing, Inc. in the amount of $500,000.00 for treatment residual hauling from 
centrifuges at Water. (OP# 7365) 

 
Prepared by: Daryoosh Tirandazi, Water Treatment and Distribution Services, 612-661-4912 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Dale Folen, P.E. 
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval  NA     Date __________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 
 
Financial Impact   

No financial impact 
 
Community Impact 
 Neighborhood Notification:  
 City Goals:  A SAFE PLACE TO CALL HOME: the city’s infrastructure will be well- 
 maintained, people will feel safe in the city. 
 Comprehensive Plan:  
 Zoning Code: 



 
Background/Supporting Information 
On January 14, 2011, the City Council and Mayor awarded the bid for hauling and disposal of 
treatment residuals to R & R Leasing for the amount of $500,000.00. The contract duration was 
for the whole year 2011, and the budget was set based on hauling from the old centrifuge 
system for the first half of 2011, until the new filter press system became operational.  On 
August 19, 2011 the City Council and Mayor approved amendment #1 to increase the contract 
by $150,000 for the total contract amount of $650,000 for additional hauling.  
 
Due to contractor delays, operational issues, and needed time to optimize the new filter press 
system, the flexibility of additional operation of the centrifuges is required. An additional 
$240,000 hauling budget is needed to allow the centrifuges to operate in parallel with the Filter 
Presses through the contract period ending December 31, 2011. 
 
The increased spending for hauling under this contract is being offset by a reduced amount of 
hauling from the Filter Presses under a separate contract. 
 
 
cc:   Gary Warnberg – Procurement 
 
 


