
CONSTRUCTION UPDATE WHAT TO EXPECT STAY CONNECTED

•	 The 10th Ave Bridge will remain closed to all 
traffic including, vehicles, bikes, and pedestrians 
until fall 2021.

•	 West River Parkway (roadway only) will be closed 
to motor vehicles through April 2021.  The 
adjacent trail will remain open for bicyclists and 
pedestrians.

•	 Work requires the use of heavy equipment that 
will increase noise, vibration, and dust in work 
areas.

•	 Access to adjacent apartments and businesses will 
remain open during the construction activity.

•	 Visit the project website: 
www.10thAveBridge.com

•	 Sign up for project updates on  
the project website.

•	 Contact the Bridge Project 
Manager: 

Meseret Wolana, P.E. 
City of Minneapolis, Department of 
Public Works
Meseret.Wolana@minneapolismn.gov

•	 10th Avenue Bridge closed on March 30th, 
2020 to allow for repairs on the bridge.

•	 Concrete repairs have been completed 
on all Arch Piers and on Arch Spans 1, 2, 3, 
and 5.

•	 Concrete repairs will be performed on 
Arch Spans 6 & 7 in June and July.

•	 Contractor has poured the deck on Spans 
1, 2, 3, 4, 6, and 7.

•	 Contractor is placing reinforcement for the 
Span 5 deck and will pour the concrete 
deck on July 7.

10th Ave SE Bridge closed for repairs through fall 2021
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PROJECT DESCRIPTION

Bridge Rehab / Construction

Bridge Detour (Bridge Closed to all Traffic)

Water Main Construction

2019 2020 2021
Spring Summer Fall Winter Spring Summer Fall Winter Spring Summer Fall

•	 The City of Minneapolis is rehabilitating the Historic 10th Avenue SE Bridge that originally opened to traffic in 1929.

•	 The concrete arch bridge over the Mississippi River was listed in the National Register of Historic Places in 1989.

•	 Previous improvements include replacing the sidewalk & railings in the 1950s and rehabilitating and replacing the bridge deck in the 1970s.

•	 For more information, check out the brief project video at www.10thAveBridge.com.
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The bridge previously had:

•	 Four 11 foot wide vehicle travel lanes 
(2 lanes in each direction)

•	 Two 5.75 feet wide bicycle lanes

•	 One 8 foot wide sidewalk
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The proposed bridge design will:

•	 Reduce from four vehicle travel lanes down to two 	
(1 lane in each direction)

•	 Provide a two-way protected bikeway with lanes 
that are 6.5 feet wide in each direction

•	 Add a sidewalk on the north side and widen the 
sidewalk on the south side

Proposed Changes to Bridge Deck
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